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PERMANENT SCHOOL FACILITIES BUILDING COMMITTEE 

SPECIAL MEETING 
JUNE 18, 2015 

 
The Permanent School Facilities Building Committee held a special meeting on Thursday, June 18, 
2015 at City Hall (west conference room).  Chairman Woods called the meeting to order at 7:00 p.m.  
 
Committee Members Present     Also Present 
         
M. Woods, Chairman      C. Nardone, Silver Petrucelli Assoc. 
R. Vitali (BOA)       J. Richetelli (BOE)     
M. Hardiman (BOA)       P. Bradbury (BOE) 
B. Nunno 
 
Excused:  M. Ahrens, M. DeGrego (BOE), J. Federico (BOE) 

            
Consideration of the Minutes of May 20, 2015 Meeting 
 
Mr. Nunno and Ald. Vitali made and seconded a motion to approve the minutes of the May 20, 2015, 
as presented.Motion carried unanimously. 
 
Status Report – East Shore Middle School Additions/Replacements – Phases I, II 
 
Mr. Nardone stated during the first week of July the stone wall/seating area (front of school) would be 
going up.  He stated they will also be closing out the remaining items on the punch list, which includes 
the work by the field and other areas of site.  They loosened the soil by aerating it. 
 
Chairman Woods asked if the project would be complete at the end of the summer. 
 
Mr. Bradbury replied no. 
 
Mr. Nardone explained Van Zelm is working with Johnson Controls to finish out the project. 
 
Mr. Bradbury added Johnson Controls has had more of a presence the last few weeks, but that there 
is still work to be done but they are addressing the punch list.  Discussion ensued. 
 
Mr. Nunno asked if the teachers were satisfied with the work. 
 
Mr. Bradbury stated most of the remaining work does not affect the teachers.  Discussion resumed. 
 
Chairman Woods stated it may come to a point where this Committee may have to have another 
contractor complete the work. 
 
Mr. Nardone stated there were no change orders to approve, so there would be contingency available 
if needed. 
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Ald. Vitali asked if it is actually Johnson Controls that should be addressing this or Bismark  
Construction.  
 
Mr. Nardone referred the Committee to p. 2 of the handout and explained the commissioning service 
back charges.  Discussion ensued.  He referred the Committee to p. 7 of the handout regarding the 
manuals which they have received over the last 3-4 weeks. 
 
Status Report – East Shore Middle School Additions/Replacements – Phase III 
 
Mr. Nardone referred the Committee to p. 8 of the handout and explained.  He stated at this point 
they are ready to accept as complete. 
 
Ald. Vitali and Ald. Hardiman made and seconded a motion to accept Phase III work by Omni 
Company as 100% complete as of 5/13/15.  Motion carried unanimously. 
 
Status Report Re: Hazardous material Abatement/Tile Replacement Project. 
 
 A) Joseph A. Foran High School – Mr. Nardone referred the Committee to p. 9-10.  He 
stated work was scheduled to start immediately. 
 
Mr. Bradbury stated they would begin to mobilize on Saturday. 
 
Mr. Nardone referred the Committee to p. 17 of the handout which explained the relocation of the 
kids. 
 
Ald. Vitali asked if it was just tile abatement. 
 
Mr. Nardone stated it is tile work and lead dust.  He continued with an explanation of the summer 
project.  Submittals through THP have gone through and it should be a nice easy project. 
 
Ald. Vitali asked the timeframe. 
 
Mr. Nardone stated THP expects to be complete by the second week of August. 
 
Chairman Woods stated he would entertain a motion to re-order the agenda and bring forward item 8 
– Payment Requisitions. 
 
Mr. Hardiman and Mr. Nunno made and seconded a motion to re-order the agenda and bring forward 
item 8 – Payment Requisitions.  Motion carried unanimously. 
 
Consideration of Payment Requisitions 
 
Chairman Woods asked Mr. Nardone if he could represent to the Committee that all the requisitions 
have been reviewed and were found to be in order and if payment was recommended at this time. 
 
Mr. Nardone replied yes. 
 



 3 

Ald. Hardiman and Mr. Nunno made and seconded a motion to approve payment to Van Zelm 
Engineers Add Services (33) in the amount of $4,601.73 for East Shore Middle School Expansion 
and Alterations and Abatement projects (Phase I).  Motion carried unanimously. 
 
Ald. Hardiman and Mr. Nunno made and seconded a motion to approve payment to Omni (Phase III 
Security + IT) #8 FINAL in the amount of $9,960.53 for East Shore Middle School Expansion and 
Alterations and Abatement projects (Phase 3).  Motion carried unanimously. 
 
Ald. Hardiman and Mr. Nunno made and seconded a motion to approve payment to Silver Petrucelli 
Design and CA *#15-1303) in the amount of $6,503.42 for Joseph A. Foran High School Phase V Haz 
Material Abatement.  Motion carried unanimously. 
 
Chairman Woods asked when the Committee would need to meet again. 
 
Mr. Nardone stated the Committee's next regular meeting in July would be acceptable. 
 
Discussion ensued regarding the total cost of the entire project. 
 
Ald. Vitali asked if the addition rooms were being utilized to full capacity. 
 
Mr. Nardone left the meeting at 7:25 p.m. 
 
Chairman Woods stated the remaining agenda concerns the selection of an architect.  He stated the 
bids close June 23, 2015.  He stated there are 14 that have expressed interest.  Chairman Woods 
stated the Committee would then bring the list to 6 firms.  Discussion ensued regarding criteria for the 
selection of a firm, dates, times, etc. 
 
 B) Jonathan Law High School – Selection of Architect 
 
Status Report Re: West Shore Middle School Addition/Renovations/Code Compliance – 
Selection of Architect. 
 
Status Report Re: Harborside Middle School Roof and Window Replacement Project – 
Selection of Architect. 
 
Status Report Re: Elementary School Roof Replacement Projects: 
 
 A)  Calf Pen Meadow Elementary School – Selection of Architect 
 B) John F. Kennedy Elementary School – Selection of Architect 
 C) Live Oaks Elementary School – Selection of Architect 
 D) Mathewson Elementary School – Selection of Architect 
 E) Meadowside Elementary School – Selection of Architect 
 F) Orange Avenue Elementary School – Selection of Architect 
 G) Orchard Hills Elementary School – Selection of Architect 
 H. Pumpkin Delight Elementary School – Selection of Architect 
 
A special meeting was scheduled for June 25, 2015. 
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There being no further business to discuss, Ald. Vitali and Mr. Nunno made and seconded a motion 
to adjourn at 8:05 p.m.  Motion carried unanimously. 
 

Respectfully submitted, 
 
 
 
Kathleen A. Kennedy 
Recording Secretary  


