
JONATHAN LAW & FRENCH DRIVE TURF FIELDS
BUILDING COMMITTEE 
SPECIAL MEETING
AUGUST 3, 2020

The Jonathan Law & French Drive Turf Fields Building Committee held a virtual meeting on Monday, August 3, 2020 via Zoom.  Chairman Jagoe called the meeting to order at 3:03 p.m. 
I.	Roll Call
Committee Members Present			Also Present
R. Jagoe						Mayor Benjamin Blake
R. Young						Justin Rosen, Chief of Staff
Patrick Bradbury, BOE
							Bill Garfield, Recreation Department
							Anthony Vitelli, BOE
							V.J. Sarullo, BOE
							Jesse Harris, BSC Group
							Rachel Salch,BSC Group
							Andrew, Astro Turf						

Excused:  Dan Maxwell, James Richetelli						

II. Consideration of Minutes of July 30, 2020.
Chairman Jagoe stated they would defer acceptance until the next meeting.
III. Follow-up Discussion with BSC Group regarding Concepts and Scenarios.
Mr. Harris reported he had a follow up call with Field Turf on Friday going over the various documents, including construction drawings, cads, et.  He stated they are waiting on their unit prices for the two pole heights and the concrete sidewalk and portable pitcher’s mound.  Today’s meeting Field Turf will talk about the schedule, logistics, etc.  He stated he believe all sewer work is done and tree work.
Chairman Jagoe stated he believed there are two more trees to remove.
Andy reported they are reviewing the contract and would like to start on or around August 17.  If the contract review is turned around quickly, they could possibly start, but the reality is until the contract is fully executed, they cannot stage.
Mr. Harris stated they could provide an award letter if that would move things along sooner.  A brief discussion ensued.




Andy continued with a review of the schedule as put up on the screen for the committee members.  He reported on the sewer work being completed.  He asked when the equipment, cement blocks would be removed.  Discussion ensued.
Jonathan Law High School  
Mr. Harris reported Mountain View was to begin today
Mr. Bradbury reported there is equipment on the field, and it appeared the back stop came down.  
Mr. Harris also reported he reviewed the comments of the Milford City Attorney and forwarded those comments to Astro Turf.  He stated they would be working on issuing the value engineering change orders and back up support as well as add alternates.  Mr. Harris asked how the Committee would like to proceed as far as project updates, weekly or bi-weekly meetings.  
Chairman Jagoe asked if both Astro Turf and Field Turf could share their worker’s compensation information, known as the MOD.
Note: VJ left the meeting 3:23 p.m.
Chairman Jagoe and Mr. Harris discussed start times.
Mayor Blake stated he spoke with Mr. Richetelli and it was agreed 7:00 a.m. start is good if it does not interfere with the start of the school day.
Mr. Harris stated end time would likely be around 4:00-4:30 p.m.
Kelly Martin Tighe Field (Joseph A. Foran High School)
Mr. Harris stated the proper building permits would need to be put in place as well as the demolition of the small structure.  He also discussed site safety and security.  No heavy truck deliveries in the afternoon at both schools.  A brief discussion ensued regarding the contract specifications, warranties, etc.
Chairman Jagoe asked if the Committee would be receiving the schedule of terms.
Andrew asked Chairman Jagoe if he was speaking of the DMR discussed earlier.
Chairman Jagoe replied yes.
IV.  Review and Consideration of Payment Requests.
None.

V.  New Business

None.



VI.	Adjournment

Mr. Young and Mr. Jagoe moved to adjourn.  Motion carried unanimously.
The meeting adjourned at 3:43 p.m.

Respectfully submitted,


Kathleen A. Kennedy
Recording Secretary
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