

**CITY OF MILFORD**  
**CDBG Schedule Update on 5-13-20\***  
**FY2020-25 Five-Year Strategic Consolidated Planning**  
**& Program Year 46 Annual Action Plan**  
**October 1, 2020 to September 30, 2021**

---

<b><u>DATE:</u></b>	<b><u>ACTIVITY:</u></b>
Week of December 30, 2020	Consultant and City finalize time schedule and meeting dates February 11,12,13 <sup>th</sup> .
Week of January 6, 2020	Consultant and City finalize list of stakeholders to interview, and resident survey forms.
Week of January 13, 2020	City staff emails Eventbrite dates to request specific stakeholder groups meet at a time scheduled on February 11,12,13 <sup>th</sup> .
January 6 - February 3, 2020	City staff prepares CPD Maps.
February 11, 12, 13, 2020	Consultant conducts meetings and interviews in Milford.
February 12, 2020, Wednesday	City holds 1 <sup>st</sup> Public Hearing to solicit public comment on Milford community and housing needs, goals and objectives.
Week of February 17, 2020	City staff follow-ups with telephone interviews for stakeholders who were not able to meet.
Week of March 9, 2020	Consultant submits Draft goals and objective section of Five-Year Consolidated Plan submitted to City for review.
February 6, 2020	HUD Announced FY20 Entitlement Grant Award
<b><i>April 2, 2020*, Thursday</i></b>	<b><i>Public Notice of Funding Availability (NOFA), Public Hearing, FY20 applications and 2020-2025 Five-Year goals and objectives.</i></b>

<del>Week of April 6, 2020</del>	<del>Consultant submits a completed Draft Five Year Plan and Analysis of Impediments to City for edits and review.</del>
May 13, 2020*, Wednesday	Due PY46 AAP FY20 Applications.
<u>May 27, 2020*, Wednesday - Canceled</u>	No 2 <sup>nd</sup> Public Hearing will be held. The initial hear requirement was met in February. The Committee will review any grant proposal(s). Recommendations and update(s) will be posted as received.
May 28-June 5, 2020*	City Mayor, ECD & Housing Partnership Committee reviews FY20 grant proposal, allocates funds for PY46 AAP budget.
June 1, 2020	Consultant submits a completed Draft Five Year Plan and Analysis of Impediments to City for edits and review.
June 8 – June 24, 2020*	City staff prepares final PY46 AAP
June 25 - July 25, 2020*	30-day public comment period on Proposed Five-Year Consolidated Plan and PY46 Annual Action Plan.
August 1 – August 30	City prepares PY46 ERR in HUD HEROS system.
August 3, 2020, Monday	Board of Alderman (BOA) review of Five-Year Consolidated Plan and PY46 Annual Action Plan for final approval.
August 4 – August 10, 2020	Consultant enters the Final Five-Year Plan into IDIS eConPlan system. City staff reviews the IDIS eConPlan and PY46 AAP before it submits to HUD.
August 14, 2019	Due to HUD ConPlan and AAP Hartford. HUD 45-day review process begins.
September 28, 2020	End of HUD 45-day review period.
October 1, 2020	City of Milford's Program Year 46 begins.