

Plan of Conservation and Development 2022 (Rev 5/11/20)
Proposed Schedule

2020												2021												
Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
	A.																							
	B.																							
	C.																							
	D.																							
	E.																							
				F.																				
					G.																			
					H.																			
				I.																				
								J.																
												K.												
												L.												
														M.										
																		N.						
																			O.					
																				P.				
																					Q.			
																						R.		

- A. Establish Process & Calendar
- B. Coastal Resources & Long Island Sound; Agriculture; Housing
- C. Board Review of Existing POCD
- D. City Department Meetings
- E. Map Development
- F. Historic Preservation; Commercial Corridors
- G. Public Infrastructure & Utilities; Transportation & Circulation
- H. Sustainability; Consistency with Region & State
- I. Interest Group Meetings
- J. Public Outreach Workshops
- K. P&Z Board Discussion
- L. Staff & Board Compile Draft
- M. P&Z Draft Review
- N. Submit to Board of Aldermen
- O. Submit to SCRCOG
- P. Post Draft on Web and with City Clerk
- Q. Newspaper Notice
- R. Adoption Hearing

Post Adoption Requirements

Newspaper Notice Prior to Effective Date

Must be Posted on Web within 30 Days

Letter of Consistency to OPM within 60 Days